HIGH VISIBILITY PROJECTS Sept. 7, 2000

COUNTY TYPE % EST DATE
PROJECT OF % TIME  NORMAL
CONTRACTOR LOCATION WORK DONE USED TRAFFIC

DISTRICT 1

Ames RCE

Story-Hamilton U.S. 30 N to D-59 PCC Paving 99 95 06/16/00
[-35-5(71)111 (20 mi)

Manatts

Let 4-99

$19,206,700

REMARKS: This project has been completed with the exception of asign truss that is going to
be moved.

Hardin

NHSX-520-5(89) “R"” Aveto lowaRiver Grading 34 18 9/14/01
Van Buskirk

Let 6-00

$3,237,700

REMARKS:  This project involves the grading of relocated US 20 from “R” Avenuein Hardin
County to the lowa River. Work began on June 26, and grading is expected to be completed by
November of thisyear. Bridges and other work will remain to be completed sometime in 2001.

Des Moines RCE

Polk At Merle Hay Grade & PCC 99 99 08/01/00
1-35-3(71)81 (4.6 mi)

Reilly

Let 3-98

$22,317,100

REMARKS: Reconstruction of a 2.4 mile section of 1-35/80 from 1 mile west of Merle Hay Road
to 1.4 miles east of Merle Hay Road, including the Merle Hay Road interchange.

Work on this project has been completed.
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